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January 29,2002

Christine Kump
Project Coordinator
Hazardous Waste Program

Missouri Department of Natural Resources

P.O. Box 176

Jefferson Ciry, MO 65102-0176

Dear Ms. Kump

Enclosed is the quarterly report for the quarter ending December 31,2001 as required in paragraphs 91 through

94 of the Correcrive Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following
summarizes the activities completed during the quarter.

Description of Work Completed During the Quarter:

The monitoring wells, MW-3 and MW-4, were abandoned as scheduled. The closure of the wells was modified
due to the inabiliry of the casings to be removed. An alternate plan for grouting and sealing the casings in place

was approved by the MDNR. No further problems or complications were encounlered during the abandonment.

The excavation of the on-site contaminated soil began on Oclober 1, 2001 as per the approved work plan. The

excavarion did expand greatly beyond the original scope of the project due to the discovery of additional

contaminated soil and the excavation was suspended on November 6, 2001 . An additional SWMU, SWMU 36,

was designated and the MDNR notified on November 7,2001. An additional investigation to identify the further
extent of the soil contamination was conducted, The investigation was completed on November 15, 2001. A
conference call with the MDNR was held on December 14,2C01 to discuss the results of the additional

investigation and discuss a modification to the current work plan to address the larger area of impacted soil. An
addendum to the current work plan will be submitted in January, 2002.

Summaries of Findings, Data, Etc.:

The well abandonment report, titled Well Abandonment Summary - Monitoring Wells MW-3 and MW-4, Modine

Manufacturing Company, Camdenton, Missouri, was submitted on October 25,2001 . A letter requesting an

extension of the deadline for submittal of a work plan for the groundwater "data gaps" was submitted on

November 28,2{/l_1. The preliminary findings from the additional investigation work were also received and

showed that the area of soil contamination had expanded to approximately 3 times the original estimated volume

and area.
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Summaries of Problems and any Corrective Implemented:

The excavation of the contaminated soil uncovered additional contaminated soil in a much larger area

surrounding the previously identified area. The excavated soil was stockpiled on-site and is being

covered/managed in accordance with applicable regulations. No corrective measures were implemented other

than the mana€lement of the stockpiled soil since the additional area of soil contamination was not considered a

threal Io human health and the environment.

Projected Work for the Next Reporting Period:

The anticipared work to be completed consists of submittal of the summary report for the work completed on the

soil to dare, submittal of the addendum to the current work plan to address the additional soil contamination on-

site, addressing the MDNR concerns regarding the groundwater in the area, removal of the stockpiled soil and

restoration of the site.

Instances of Non-compliance with the Requirements of the Order:

There were no insrances of non-compliance with the requirements of the Order during the quarter

lf you have any questions on this report, please contact me at (262) 636-1649 or at the letterhead address

Sincerely,
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Thomas S. Sanicola

Senior Environmental Engineer

Cc: Modine Manufacruring Company - Camdenton

D. Garrett - EPA Region VII
S. Poplawski - Bryan Cave, LLP
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